NWS CHANGE FORM 1. DATE SUBMITTED

18July00
PART A Received 8/3/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name:Walter T Scott
NWS/WAPO Routing Code:WAPO3 Routing Code:WAPO3/SE
Phone:301-713-1570 x 146 RC_APO78

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

[ Asos XI Awips [ cRrs ] NEXRAD [JOTHER (specify) NWS 617

8. TITLE OF CHANGE
Investigation of Potential Improvements on Products Storage Times.

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

[X HARDWARE [] soFTWARE [C] DOCUMENTATION ONLY .
Pleasant Hill WFO - EAX

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Several sites have experience delays in recieving product including warnings that have been disseminated over the AWIPS Satellite Broadcast Network.
Delays of as much as 1 hour have been experienced on several occassions. Analysis has focused the the problem in the area of the “Storage que” on the
data server.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Test a potential fix for this problem by installing an additional 512MB of memory on the primary data server of the above identified site. The site currently
has 256MB and therefore the total memory size will be increased to 768MB. The site will be run in this configuration for a period of 60 days and shall be
monitored. An analysis will be performed and further action will occur based on the results of the analysis. The additional memory will be purchase by the
site and the AWIPS NCF will coordinate installation with the Maintenance Contractor.

13. ALTERNATE SOLUTIONS
None

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE Tornado season is well underway, and several of the sites where this problem have been observed are within “Tornado Alley”.
01Aug00

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
FAST TRACK ] CCB LEVEL ONLY [PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE

Fast Track Approved by
APO/AWCCB Chair

4
APPROVED
O

RECOMMEND APPROVAL DATE SIGNED

(]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
]  APPROVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

RC_APO78

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not
apply. State why information is unknown and when it will be available. Attach extra pages if necessary,

2. WSH TRACKING NUMBER

referencing each applicable subject. NWS 617
FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST
time, and software development time when applicable.) FUNDING
XXXX
5. DEVELOPMENT COSTS (Estimate development costs) Site Operations AMOUNT
Budget XXXX
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
0
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT
0
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
0
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) APO Contract AMOUNT
Funding XXXX
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
NA

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)

NA

12. IMPLEMENTATION/RETROFIT SCHEDULE

NA

13. FACILITY INFORMATION (Attach facility drawings/plans.)
NA

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
NA

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
NA

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
NA

17. COORDINATION OF CHANGE WITH OTHER CHANGES
NONE

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)

Site Bill of Materials

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
None

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
NONE

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
None

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

None
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced
and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

2. WSH TRACKING NUMBER

NWS 617

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
CIRCUIT TYPE, REMOVE NUMBER OR NEW
SOFTWARE VERSION, REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION
OR SITE LOCATION MODIFY CONFIGURATION COMMENTS

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. IDENTIFIER

A. IDENTIFIER

TBD
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NWS CHANGE FORM

. OR NATOR TRACKIN NUMBER

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

2. WSH TRACKING NUMBER

NWS 617

3. CCB COST EVALUATION

NWS COST $ 1,250 FAACOST $

OTHER AGENCY COST $

(SPECIFY)

TOTAL COST $ 1,250.00

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note

[C] software Release Notes

[] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED

6. REQUIRED
COMPLETION
DATE

7. RESPONSIBLE 8. DOCUMENT OR
PERSON AND ACTION REQUIRED TO
OFFICE VERIFY COMPLETION

Site procure memory modules

Site reports receipt of modules to NCF

NCF coordinates installation of modules with HP
Test and Analysis begin

Test data analyzed

Site restored to original configuration or RC is amended to make a permanent change
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